
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 05.13.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 10.16.2014

11.04.2014

03.23.2015

Date Let:

N-13 - OSMOND

10.09.2014

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.23.2015

Date Project Completion:

Counties

PIERCE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31917  000 STP-121-4(111) 121 28.04 36.41 GR BR GDRL ELEC BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 05.13.2016

$4,655,711.86

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,263,429.18 $3,360,230.49 $903,198.69
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,263,429.18 $3,360,230.49 $903,198.69
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,263,429.18 $3,360,230.49 $903,198.69

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,023.86 $-1,023.86 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,023.86 $.00

Payment

-$1,023.86

$4,262,405.32 $3,359,206.63 $903,198.69

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

88%

$4,650,092.26

05.10.2016 05.11.2016

05.12.2016

Koertje, Keith

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

05.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,820.00 1.000 3,820.00

1.000 3,820.00

0.500 1,910.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 37.000 1,110.00

37.000 1,110.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      158.50 2.000 317.00

2.000 317.00

0.000 0.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      17.65 2,689.000 47,460.85

2,689.000 47,460.85

2,340.000 41,301.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      6.40 311.000 1,990.40

311.000 1,990.40

0.000 0.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      7.42 369.000 2,737.98

369.000 2,737.98

2,380.050 17,659.97

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1109.00      2.83 400.000 1,132.00

400.000 1,132.00

400.000 1,132.00

0.000 0.00

0008

LF  REMOVE CURB
0008 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          
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Estimate Summary to Contractor Page:   2 of 13
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1701.24      30.00 80.000 2,400.00

80.000 2,400.00

80.000 2,400.00

0.000 0.00

0009

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0009 

1702.24      38.44 13.000 499.72

13.000 499.72

9.000 345.96

0.000 0.00

0010

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0010 

7017.00      2.48 534.000 1,324.32

534.000 1,324.32

534.000 1,324.32

0.000 0.00

0011

LF  REMOVE GUARDRAIL
0011 

7110.00      2.95 3,925.000 11,578.75

3,925.000 11,578.75

4,036.000 11,906.20

0.000 0.00

0012

LF  TEMPORARY FENCE
0012 

7151.00      2.15 155.000 333.25

155.000 333.25

0.000 0.00

0.000 0.00

0013

LF  REMOVE AND RESET FENCE
0013 

L006.00      400.00 14.000 5,600.00

14.000 5,600.00

0.000 0.00

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      1.50 9,060.000 13,590.00

9,060.000 13,590.00

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L022.11      2.75 5,050.000 13,887.50

5,050.000 13,887.50

5,127.000 14,099.25

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      4.40 1,030.000 4,532.00

1,030.000 4,532.00

986.000 4,338.40

0.000 0.00

0017

LF  SILT CHECK, TYPE 2-HIGH
0017 

Contracted 121,813.77

Current 121,813.77

In place 105,917.10

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA 28+67

0030.60      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

6007.22      300.00 72.000 21,600.00

72.000 21,600.00

223.034 66,910.20

0.000 0.00

0019

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0019 

6007.23      450.00 10.000 4,500.00

10.000 4,500.00

0.000 0.00

0.000 0.00

0020

SY  BRIDGE DECK REPAIR, FULL DEPTH
0020 

6010.26      800.00 11.500 9,200.00

11.500 9,200.00

12.000 9,600.00

0.000 0.00

0021

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0021 

6030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0022

EACHPREPARATION OF BRIDGE AT STATION

28+67

0022 

6131.50      2.00 3,320.000 6,640.00

3,320.000 6,640.00

3,320.000 6,640.00

0.000 0.00

0023

LB  EPOXY COATED REINFORCING STEEL
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6615.40      1,100.00 7.000 7,700.00

7.000 7,700.00

7.000 7,700.00

0.000 0.00

0024

EACHTIMBER PILE REPAIR
0024 

0096.00      -680.40 0.000 0.00

1.000 -680.40

1.000 -680.40

0.000 0.00

4002

LS  DEDUCTION

Low Strength Concrete Specimen

4002 

Contracted 66,140.00

Current 65,459.60

In place 106,669.80

This Estimate 0.00

GROUP 6 BRIDGE AT STA 28+67

GROUP 6B BRIDGE AT STA 235+46

0030.60      86,000.00 1.000 86,000.00

1.000 86,000.00

1.000 86,000.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

1010.01      4.00 1,810.000 7,240.00

1,810.000 7,240.00

1,810.000 7,240.00

0.000 0.00

0054

CY  EXCAVATION (ESTABLISHED QUANTITY)
0054 

1043.50      2.50 765.000 1,912.50

765.000 1,912.50

765.000 1,912.50

0.000 0.00

0055

SY  RIPRAP FILTER FABRIC
0055 

3050.15      310.00 196.800 61,008.00

196.800 61,008.00

196.800 61,008.00

0.000 0.00

0056

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0056 

3051.10      1.17 37,595.000 43,986.15

37,595.000 43,986.15

37,595.000 43,986.15

0.000 0.00

0057

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0058

LS  ABUTMENT NO.1 EXCAVATION
0058 

6000.11      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0059

LS  ABUTMENT NO.2 EXCAVATION
0059 

6001.50      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0060

LS  BENT NO.1 EXCAVATION
0060 

6001.51      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0061

LS  BENT NO.2 EXCAVATION
0061 

6010.22      400.00 226.500 90,600.00

226.500 90,600.00

226.500 90,600.00

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0062 

6010.26      380.00 277.700 105,526.00

277.700 105,526.00

277.700 105,526.00

0.000 0.00

0063

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0063 

6040.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0064

EACHREMOVE STRUCTURE

AT STA 235+46

0064 

6052.55      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0065

LS  ACCESS CROSSING
0065 

6080.00      3.00 1,095.000 3,285.00

1,095.000 3,285.00

1,095.000 3,285.00

0.000 0.00

0066

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6104.00      18.00 265.000 4,770.00

265.000 4,770.00

264.400 4,759.20

38.400 691.20

0067

TON BROKEN CONCRETE RIPRAP
0067 

6105.02      46.00 200.000 9,200.00

200.000 9,200.00

248.230 11,418.58

55.240 2,541.04

0068

TON ROCK RIPRAP, TYPE B
0068 

6105.30      5.00 330.000 1,650.00

330.000 1,650.00

330.000 1,650.00

0.000 0.00

0069

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0069 

6131.50      1.08 84,340.000 91,087.20

84,340.000 91,087.20

84,472.000 91,229.76

0.000 0.00

0070

LB  EPOXY COATED REINFORCING STEEL
0070 

6210.50      45.00 3,880.000 174,600.00

3,880.000 174,600.00

3,839.146 172,761.57

0.000 0.00

0071

LF  PIPE PILING
0071 

6310.00      18.00 5,065.000 91,170.00

5,065.000 91,170.00

5,065.000 91,170.00

0.000 0.00

0072

SF  STEEL SHEET PILING
0072 

6510.55      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0073

LS  TEMPORARY BRIDGE SHORING
0073 

6510.60      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0074

LS  BRIDGE SHORING
0074 

6615.40      1,200.00 3.000 3,600.00

3.000 3,600.00

3.000 3,600.00

0.000 0.00

0075

EACHTIMBER PILE REPAIR
0075 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      40.00 205.000 8,200.00

205.000 8,200.00

205.000 8,200.00

0.000 0.00

0076

CY  GRANULAR BACKFILL
0076 

6210.60      27.00 0.000 0.00

150.000 4,050.00

40.854 1,103.06

0.000 0.00

4000

LF  PAY CUT-OFF FOR PIPE PILE

 Authorized Pipe Pile Cutoff

4000 

6210.57      750.00 0.000 0.00

3.000 2,250.00

1.000 750.00

0.000 0.00

4001

EACHSOIL-SETUP FACTOR

As Per Standard Specification 703.05 - (No.5)

4001 

Contracted 907,834.85

Current 914,134.85

In place 910,199.82

This Estimate 3,232.24

GROUP 6B BRIDGE AT STA 235+46

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0077

LS  MOBILIZATION
0077 

7011.20      24.25 250.000 6,062.50

250.000 6,062.50

250.000 6,062.50

0.000 0.00

0078

LF  W-BEAM GUARDRAIL
0078 

7020.00      2,075.00 8.000 16,600.00

8.000 16,600.00

8.000 16,600.00

0.000 0.00

0079

EACHBRIDGE APPROACH SECTIONS
0079 

7022.00      925.00 1.000 925.00

1.000 925.00

1.000 925.00

0.000 0.00

0080

EACHEND ANCHORAGE ASSEMBLY
0080 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,475.00 7.000 17,325.00

7.000 17,325.00

7.000 17,325.00

0.000 0.00

0081

EACHGUARDRAIL END TREATMENT, TYPE II
0081 

Contracted 42,912.50

Current 42,912.50

In place 42,912.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

A008.99      3,900.00 3.000 11,700.00

3.000 11,700.00

3.000 11,700.00

0.000 0.00

0083

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0083 

A020.10      1,475.00 1.000 1,475.00

1.000 1,475.00

1.000 1,475.00

0.000 0.00

0084

EACHLIGHTING CONTROL CENTER, TYPE D
0084 

A070.10      4.25 369.000 1,568.25

369.000 1,568.25

369.000 1,568.25

0.000 0.00

0085

LF  1 1/2-INCH CONDUIT IN TRENCH
0085 

A074.12      14.00 191.000 2,674.00

191.000 2,674.00

191.000 2,674.00

0.000 0.00

0086

LF  1 1/2-INCH CONDUIT, JACKED
0086 

A080.23      0.70 560.000 392.00

560.000 392.00

560.000 392.00

0.000 0.00

0087

LF  STREET LIGHTING CABLE, NO. 6 BARE
0087 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.24      0.90 1,120.000 1,008.00

1,120.000 1,008.00

1,120.000 1,008.00

0.000 0.00

0088

LF  STREET LIGHTING CABLE, NO. 6 USE
0088 

Contracted 19,317.25

Current 19,317.25

In place 19,317.25

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      8.10 1,291.000 10,457.10

1,291.000 10,457.10

1,252.871 10,148.26

360.110 2,916.89

0089

STA OVERLAY BROKEN LINES
0089 

0002.60      8.10 2,582.000 20,914.20

2,582.000 20,914.20

2,479.082 20,080.57

749.589 6,071.67

0090

STA OVERLAY SOLID LINES
0090 

0030.90      215,818.00 1.000 215,818.00

1.000 215,818.00

1.000 215,818.00

0.000 0.00

0091

LS  MOBILIZATION
0091 

2001.00      27.25 414.000 11,281.50

414.000 11,281.50

203.081 5,533.96

0.000 0.00

0092

CY  GRAVEL SURFACE COURSE
0092 

2009.10      325.00 9.770 3,175.25

9.770 3,175.25

9.770 3,175.25

0.000 0.00

0093

STA GRAVEL EMBEDMENT
0093 

2021.00      50.00 19.000 950.00

19.000 950.00

0.000 0.00

0.000 0.00

0094

EACHMAILBOX POST
0094 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.25      53.47 2,146.000 114,746.62

2,146.000 114,746.62

2,168.178 115,932.48

0.000 0.00

0095

SY  TEMPORARY SURFACING

8"

0095 

6133.00      23.98 404.000 9,687.92

404.000 9,687.92

202.000 4,843.96

202.000 4,843.96

0096

SY  MEMBRANE WATERPROOFING
0096 

7521.24      35.00 36.000 1,260.00

36.000 1,260.00

0.000 0.00

0.000 0.00

0097

LF  24" WHITE PREFORMED PAVEMENT MARKING
0097 

7530.44      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0098

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0098 

8022.15      1.42 500.000 710.00

500.000 710.00

0.000 0.00

0.000 0.00

0099

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0121 

8022.20      1.42 33,950.000 48,209.00

33,950.000 48,209.00

0.000 0.00

0.000 0.00

0100

EACHHYDRATED LIME/WARM MIX ASPHALT
0099 

9002.10      35.20 500.000 17,600.00

500.000 17,600.00

82.820 2,915.26

13.120 461.82

0101

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0122 

9005.75      35.20 33,150.000 1,166,880.00

33,150.000 1,166,880.00

33,356.060 1,174,133.31

14,611.920 514,339.58

0102

TON ASPHALTIC CONCRETE, TYPE SPR
0100 

9009.00      1.00 5,586.000 5,586.00

5,586.000 5,586.00

5,401.000 5,401.00

4,534.000 4,534.00

0103

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0101 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.89      55.69 2,069.000 115,222.61

2,069.000 115,222.61

1,757.778 97,890.66

0.000 0.00

0104

SY  SURFACING 9"
0102 

9010.50      38.08 800.000 30,464.00

800.000 30,464.00

31.110 1,184.67

0.000 0.00

0105

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0103 

9020.95      799.98 17.000 13,599.66

17.000 13,599.66

2.317 1,853.55

0.359 287.19

0106

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0123 

9021.13      799.98 1,154.300 923,416.91

1,154.300 923,416.91

999.035 799,208.01

422.971 338,368.34

0107

TON PERFORMANCE GRADED BINDER (64-34)
0104 

9030.00      8.63 235.000 2,028.05

235.000 2,028.05

0.000 0.00

0.000 0.00

0108

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0105 

9034.00      5.00 1,403.000 7,015.00

1,403.000 7,015.00

1,457.000 7,285.00

0.000 0.00

0109

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0106 

9053.00      1.60 28,980.000 46,368.00

28,980.000 46,368.00

26,625.000 42,600.00

11,200.000 17,920.00

0110

GAL TACK COAT
0107 

9111.00      26.75 18.000 481.50

18.000 481.50

0.000 0.00

0.000 0.00

0111

MGALWATER
0108 

9170.00      602.27 36.152 21,773.27

36.152 21,773.27

0.000 0.00

0.000 0.00

0112

STA EARTH SHOULDER CONSTRUCTION
0109 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      1.44 2,303.000 3,316.32

2,303.000 3,316.32

0.000 0.00

0.000 0.00

0113

SY  SUBGRADE PREPARATION
0110 

9179.23      644.49 418.230 269,545.05

418.230 269,545.05

417.894 269,328.51

0.000 0.00

0114

STA COLD MILLING, CLASS 3
0111 

9179.35      3.59 4,183.000 15,016.97

4,183.000 15,016.97

4,183.000 15,016.97

0.000 0.00

0115

SY  COLD MILLING, CLASS 5
0112 

9179.72      39.00 360.000 14,040.00

360.000 14,040.00

360.000 14,040.00

0.000 0.00

0116

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0113 

9185.76      9.25 838.270 7,754.00

838.270 7,754.00

0.000 0.00

0.000 0.00

0117

STA RUMBLE STRIPS, ASPHALT
0114 

9188.50      50.63 842.000 42,630.46

842.000 42,630.46

1,023.312 51,810.29

0.000 0.00

0118

SY  SURFACING UNDER GUARDRAIL
0115 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0119

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0124 

9300.38      1.00 57,715.000 57,715.00

57,715.000 57,715.00

0.000 0.00

0.000 0.00

0120

EACHRAP INCENTIVE PAYMENT
0116 

9300.52      1,614.00 1.000 1,614.00

1.000 1,614.00

0.000 0.00

0.000 0.00

0121

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0117 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      799.00 1.000 799.00

1.000 799.00

0.000 0.00

0.000 0.00

0122

ACRESEEDING, TYPE A
0118 

L001.02      656.00 13.000 8,528.00

13.000 8,528.00

0.000 0.00

0.000 0.00

0123

ACRESEEDING, TYPE B
0119 

L032.75      190.00 32.000 6,080.00

32.000 6,080.00

0.000 0.00

0.000 0.00

0124

TON MULCH
0120 

Contracted 3,216,933.39

Current 3,216,933.39

In place 2,858,199.71

This Estimate 889,743.45

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,941.000 7,470.50

14,941.000 7,470.50

14,937.000 7,468.50

280.000 140.00

0125

BDAYBARRICADE, TYPE II
0125 

0001.10      2.00 3,540.000 7,080.00

3,540.000 7,080.00

8,812.000 17,624.00

35.000 70.00

0126

BDAYBARRICADE, TYPE III
0126 

0001.75      5.00 540.000 2,700.00

540.000 2,700.00

238.000 1,190.00

86.000 430.00

0127

EACHTEMPORARY SIGN DAY
0127 

0001.90      1.00 30,000.000 30,000.00

30,000.000 30,000.00

24,413.000 24,413.00

573.000 573.00

0128

EACHSIGN DAY
0128 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      1.00 100.000 100.00

100.000 100.00

6,181.000 6,181.00

0.000 0.00

0129

EACHCONTRACTOR FURNISHED SIGN DAY
0129 

0002.28      0.30 11,500.000 3,450.00

11,500.000 3,450.00

8,630.000 2,589.00

0.000 0.00

0130

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0130 

0002.30      0.50 4,100.000 2,050.00

4,100.000 2,050.00

1,554.000 777.00

0.000 0.00

0131

LF  PAVEMENT MARKING REMOVAL
0131 

0002.44      0.40 13,800.000 5,520.00

13,800.000 5,520.00

14,618.000 5,847.20

0.000 0.00

0132

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0132 

0002.47      0.10 6,900.000 690.00

6,900.000 690.00

5,896.000 589.60

0.000 0.00

0133

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0133 

0003.10      310.00 100.000 31,000.00

100.000 31,000.00

91.500 28,365.00

12.000 3,720.00

0134

DAY FLAGGING
0134 

0003.20      410.00 45.000 18,450.00

45.000 18,450.00

19.000 7,790.00

5.000 2,050.00

0135

DAY FURNISHING AND OPERATING PILOT VEHICLE
0135 

0003.50      26.00 1,437.500 37,375.00

1,437.500 37,375.00

1,425.000 37,050.00

0.000 0.00

0136

LF  CONCRETE PROTECTION BARRIER
0136 

0003.56      4.00 1,387.500 5,550.00

1,387.500 5,550.00

1,375.000 5,500.00

0.000 0.00

0137

LF  RELOCATE CONCRETE PROTECTION BARRIER
0137 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      400.00 8.000 3,200.00

8.000 3,200.00

8.000 3,200.00

0.000 0.00

0138

EACHTEMPORARY RUMBLE STRIP
0138 

0003.74      8,000.00 2.000 16,000.00

2.000 16,000.00

2.000 16,000.00

0.000 0.00

0139

EACHTEMPORARY TRAFFIC SIGNAL
0139 

0005.10      100.00 313.000 31,300.00

313.000 31,300.00

316.000 31,600.00

7.000 700.00

0140

DAY TRAFFIC CONTROL MANAGEMENT
0140 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0141

HOURTRAINING
0141 

0030.00      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0142

LS  MOBILIZATION
0142 

9110.01      50.00 120.000 6,000.00

120.000 6,000.00

0.000 0.00

0.000 0.00

0143

HOURRENTAL OF LOADER, FULLY OPERATED
0143 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

6.000 300.00

6.000 300.00

0144

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0144 

9110.03      50.00 120.000 6,000.00

120.000 6,000.00

0.000 0.00

0.000 0.00

0145

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0145 

9110.07      100.00 120.000 12,000.00

120.000 12,000.00

16.000 1,600.00

0.000 0.00

0146

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0146 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      135.00 70.000 9,450.00

70.000 9,450.00

8.000 1,080.00

0.000 0.00

0147

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0147 

L022.75      3.75 1,000.000 3,750.00

1,000.000 3,750.00

0.000 0.00

0.000 0.00

0148

LF  TEMPORARY SILT CHECK
0148 

L022.90      3.20 1,500.000 4,800.00

1,500.000 4,800.00

791.000 2,531.20

0.000 0.00

0149

LF  TEMPORARY SILT FENCE
0149 

L022.92      4.25 500.000 2,125.00

500.000 2,125.00

310.000 1,317.50

0.000 0.00

0150

LF  TEMPORARY EARTH CHECK
0150 

L032.70      345.00 4.000 1,380.00

4.000 1,380.00

0.000 0.00

0.000 0.00

0151

TON TEMPORARY MULCH
0151 

L860.24      500.00 13.000 6,500.00

13.000 6,500.00

5.000 2,500.00

0.000 0.00

0152

EACHSTORM EVENT RESTORATION - INCENTIVE
0152 

L860.50      11,200.00 1.000 11,200.00

1.000 11,200.00

1.000 11,200.00

0.200 2,240.00

0153

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0153 

Contracted 275,140.50

Current 275,140.50

In place 220,213.00

This Estimate 10,223.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,650,092.26

Current 4,655,711.86

In place 4,263,429.18

This Estimate 903,198.69



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 05.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 31917  000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

960670    

Epoxy Coated Reinforcing Steel for Approaches

1,648.00 918.92S.P. Initial Payment0005

960670    

Epoxy Coated Reinforcing Steel for Approaches

-1,648.00 -918.92S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 31917  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-145C    

Substructure Steel for Bridge Sta.235+46

1,095.00 900.00S.P. Initial Payment0005

0-145C    

Substructure Steel for Bridge Sta.235+46

-547.50 -450.00S.P. Adjustment0009

0-145C    

Substructure Steel for Bridge Sta.235+46

-547.50 -450.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code 6080.00: 0.00

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 05.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6105.02      ROCK RIPRAP, TYPE B

Project 31917  000   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

273129    

Rock Rip Rap Type B

56.14 1,970.51S.P. Initial Payment0004

273129    

Rock Rip Rap Type B

-56.14 -1,970.51S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0068: 0.00

$0.00Total for item code 6105.02: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 31917  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

960670    

Epoxy Coated Reinforcing Steel

3,318.00 1,850.12S.P. Initial Payment0005

960670    

Epoxy Coated Reinforcing Steel

-1,659.00 -925.06S.P. Adjustment0015

960670    

Epoxy Coated Reinforcing Steel

-1,659.00 -925.06S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0023: 0.00



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 05.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 31917  000   

Prpsl Line Nbr 0070

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

960670    

Epoxy Coated Reinforcing Steel

22,352.00 12,463.48S.P. Initial Payment0005

960670    

Epoxy Coated Reinforcing Steel

-2,936.00 -1,637.11S.P. Adjustment0008

960670    

Epoxy Coated Reinforcing Steel

-2,322.00 -1,294.75S.P. Adjustment0009

960670    

Epoxy Coated Reinforcing Steel

-2,322.00 -1,294.75S.P. Adjustment0010

960670    

Epoxy Coated Reinforcing Steel

-2,936.00 -1,637.11S.P. Adjustment0011

960670    

Epoxy Coated Reinforcing Steel

-11,836.00 -6,599.76S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

960037    

Epoxy Coated Reinforcing Steel

17,623.00 9,826.58S.P. Initial Payment0005

960037    

Epoxy Coated Reinforcing Steel

-2,936.00 -1,637.11S.P. Adjustment0008

960037    

Epoxy Coated Reinforcing Steel

-2,322.00 -1,294.75S.P. Adjustment0009

960037    

Epoxy Coated Reinforcing Steel

-2,322.00 -1,294.75S.P. Adjustment0010

960037    

Epoxy Coated Reinforcing Steel

-2,936.00 -1,637.11S.P. Adjustment0011

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 05.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 31917  000   

Prpsl Line Nbr 0070

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

960037    

Epoxy Coated Reinforcing Steel

-7,107.00 -3,962.86S.P. Adjustment0012

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0070: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.50      PIPE PILING

Project 31917  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-145C    

 Pipe Piling for Bridge Sta.235+46

820.00 22,058.00S.P. Initial Payment0005

0-145C    

 Pipe Piling for Bridge Sta.235+46

-820.00 -22,058.00S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

0-159C    

Pipe Piling for Bridge Sta.235+46

425.00 11,432.50S.P. Initial Payment0005

0-159C    

Pipe Piling for Bridge Sta.235+46

-425.00 -11,432.50S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0071: 0.00

$0.00Total for item code 6210.50: 0.00



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 05.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 31917  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

5,065.00 58,754.00S.P. Initial Payment0005

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

-500.00 -5,800.00S.P. Adjustment0006

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

-897.00 -10,405.20S.P. Adjustment0007

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

-1,397.25 -16,208.10S.P. Adjustment0011

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

-1,003.75 -11,643.50S.P. Adjustment0016

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

-640.00 -7,424.00S.P. Adjustment0018

0-159C    

Steel Sheet Piling for Bridge Sta.235+46

-627.00 -7,273.20S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0072: 0.00

$0.00Total for item code 6310.00: 0.00

Item Cd Item Desc

A008.99      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 31917  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

979740306 

Street Light Poles

3.00 5,205.00S.P. Initial Payment0023

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3917X          

0028 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 05.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.99      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 31917  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

979740306 

Street Light Poles

-3.00 -5,205.00S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0083: 0.00

$0.00Total for item code A008.99: 0.00

$0.00Total remaining for contract:




